

**sdmay23-32: The Smart Saw**

Week 5 Report

October 19 - October 26

**Team Members**Ethan Bauman — *Controls*Mitchell Kistner — *Project Manager/Power*Jace Fedler — *Controls*David Kruse — *Power/Electrical*Patrick Pham — *Electrical*Lance Longhorn — *Electrical/Controls*Austin Mackedanz — *Electrical/Controls***Summary of Progress this Report**

Settled on final BOM and designs for communication between remote and Saw.

**Pending Issues**

Finalized parts for communication between remote and Saw.

**Plans for Upcoming Reporting Period**

Finalize BOM and design for project

**Individual Contributions**

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Bauman	Programing Design and BOM meeting with client	3	22
Mitchell Kistner	BOM and Planning meeting with client	2	15
Jace Fedler	BOM and Planning meeting with client	1	17
David Kruse	BOM and Planning meeting with client	2	18
Patrick Pham	BOM and Planning meeting with client	2	18
Lance Longhorn	BOM and Planning meeting with client	2	19
Austin Mackedanz	BOM and Planning meeting with client	2	18

---

---

--	--	--	--

**Gitlab Activity Summary**

Nothing to report.

---