

sdmay23-32: The Smart Saw

Week 7 Report

November 2 - November 7

Team MembersEthan Bauman — *Controls*Mitchell Kistner — *Project Manager/Power*Jace Fedler — *Controls*David Kruse — *Power/Electrical*Patrick Pham — *Electrical*Lance Longhorn — *Electrical/Controls*Austin Mackedanz — *Electrical/Controls***Summary of Progress this Report**

Updated Bom Worked On Design Document and Met With Client

Pending Issues

Order BOM materials and begin testing

Plans for Upcoming Reporting Period

Receive BOM materials and begin testing compatibility and connections.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Bauman	Design Document, BOM, and Client Meeting	3	28
Mitchell Kistner	Design Document, BOM, and Client Meeting	3	18
Jace Fedler	Design Document, BOM, and Client Meeting	3	23
David Kruse	Design Document, BOM, and Client Meeting	3	24
Patrick Pham	Design Document, BOM, and Client Meeting	3	24
Lance Longhorn	Design Document, BOM, and Client Meeting	3	25
Austin Mackedanz	Design Document, BOM, and Client Meeting	3	24

Gitlab Activity Summary

Nothing to report.
