

sdmay23-32: The Smart Saw

Week 8 Report

November 9 - November 16

Team MembersEthan Bauman — *Controls*Mitchell Kistner — *Project Manager/Power*Jace Fedler — *Controls*Austin Mackedanz — *Electrical/Controls*Patrick Pham — *Electrical*David Kruse — *Power/Electrical*Lance Longhorn — *Electrical/Controls***Summary of Progress this Report**

Received Parts from BOM, Finished Descriptions and images for website

Pending Issues

Prepare for final presentation of the semester.

Plans for Upcoming Reporting Period

Finish presentation for group and begin testing with radio frequency devices and connection.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Ethan Bauman	Received items from BOM, worked on website	3	31
Mitchell Kistner	Received items from BOM, worked on website	3	21
Jace Fedler	Received items from BOM, worked on website	3	26
Austin Mackedanz	Received items from BOM, worked on website	3	27
Patrick Pham	Received items from BOM, worked on website	3	27
David Kruse	Received items from BOM, worked on website	3	27

Lance Longhorn	Received items from BOM, worked on website	3	28

Gitlab Activity Summary

Nothing to report.
