

sdmay23-32: The Smart Saw

Week 1 Report

September 23 - September 30

Team MembersMitchell Kistner — *Power*Ethan Bauman — *Controls*David Kruse — *Electrical*Austin Mackedanz — *Electrical*Lance Longhorn — *Controls*Patrick Pham — *Electrical*Jace Fedler — *Controls***Summary of Progress this Report**

In this first period of work, our team got into contact with our advisor and our client, and got our hands on the prototype which we will be building off of. We also received clarification on what our client wanted done with the project during our meeting with him.

Pending Issues

Scheduling conflicts. Busy during possible meeting times.

Plans for Upcoming Reporting Period

Create a second meeting with the client. Section off the project into specific areas. Prepare for lighting talk. Create a top level diagram for the logic of the saw.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Mitchell Kistner	Talked with Client and Advisor	3	3
Ethan Bauman	Talked with Client and Advisor, Set up Task Board.	5	5
David Kruse	Talked with Client and Advisor	3	3
Austin Mackedanz	Talked with Client and Advisor	3	3
Lance Longhorn	Talked with Client and Advisor, Set up Slack and Box	4	4
Patrick Pham	Talked with Client and Advisor	3	3
Jace Fedler	Talked with Client and Advisor	3	3

Gitlab Activity Summary

Nothing to report.
