

sdmay23-32: The Smart Saw

Week 2 Report

October 3 - October 7

Team MembersMitchell Kistner — *Team Contributor*Jace Fedler — *Team Contributor*Ethan Bauman — *Team Contributor*Patrick Pham — *Team Contributor*Austin Mackedanz — *Team Contributor*Lance Longhorn — *Team Contributor*David Kruse — *Team Contributor***Summary of Progress this Report**

This week, our group presented our lightning talk to the class and met to work on our requirement design document. We also looked at the tasks presented to us by our client and decided what would be possible to complete within the year we have with the project and what would be unrealistic.

Pending Issues

Parts list, design planning.

Plans for Upcoming Reporting Period

Meet next week with our client to discuss design and work on our parts list.

Individual Contributions

Team Member	Contribution	Weekly Hours	Total Hours
Mitchell Kistner	led meeting helped on lightning talk presentation	6	9
Jace Fedler	helped write requirements document worked on lightning talk PowerPoint	6	9
Ethan Bauman	Helped write Requirements document worked on lightning talk presentation, Edited Website	7	12
Patrick Pham	Helped write Requirements document worked on lightning talk presentation	6	9
Austin Mackedanz	Helped write Requirements document	6	9

	worked on lightning talk presentation		
Lance Longhorn	Helped write Requirements document worked on lightning talk presentation	6	10
David Kruse	Helped write Requirements document worked on lightning talk presentation	6	9

Gitlab Activity Summary

Nothing to report.
