

**sdmay23-32: The Smart Saw**

Week 6 Report

October 26 - November 2

**Team Members**Ethan Bauman — *Controls*Jace Fedler — *Controls*David Kruse — *Power/Electrical*Patrick Pham — *Electrical*Lance Longhorn — *Electrical/Controls*Austin Mackedanz — *Electrical/Controls*Mitchell Kistner — *Project Management/Power***Summary of Progress this Report**

Added to website, Finished Design document for project design. Worked on finishing BOM

**Pending Issues**

Order BOM items for testing

**Plans for Upcoming Reporting Period**

Design Document, Device Testing

**Individual Contributions**

<b>Team Member</b>	<b>Contribution</b>	<b>Weekly Hours</b>	<b>Total Hours</b>
Ethan Bauman	Edited Website, Finished Design Document and BOM	3	25
Jace Fedler	Finished Design Document and BOM	3	20
David Kruse	Finished Design Document and BOM	3	21
Patrick Pham	Finished Design Document and BOM	3	21
Lance Longhorn	Finished Design Document and BOM	3	22
Austin Mackedanz	Finished Design Document and BOM	3	21
Mitchell Kistner	NA	0	15

---

--	--	--	--

**Gitlab Activity Summary**

Nothing to report.

---